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11/1/17 9/30/22 5% $1,250,000 $0 $1,250,000 0% YesOeHI - Automated and Integrated Consent Plan

5/1/20 9/30/21 15% $3,276,000 $0 $3,276,000 0% YesOeHI - Rural Connectivity Plan

1/1/17 9/30/22 75% $4,500,000 $1,209,690 $3,290,310 27% YesOeHI - Advance HIE Rollup Execute

5/1/20 9/30/20 95% $4,300,000 $3,670,050 $629,950 85% YesOeHI - COVID Public Health Response Execute

11/1/17 9/30/22 35% $5,223,825 $1,473,825 $3,750,000 28% YesOeHI - Care Coordination Execute

4/2/19 9/30/22 98% $5,000,000 $2,388,889 $2,611,111 48% YesOeHI - HIE PDMP Execute

11/1/17 9/30/22 60% $1,500,000 $259,800 $1,240,200 17% YesOeHI - Information Governance Execute

1/1/17 9/30/22 33% $3,450,000 $700,090 $2,749,910 20% YesOeHI - MDM Identity Projects Execute

9/5/19 6/30/22 50% $6,900,000 $1,824,517 $5,075,483 26% YesOeHI - Telehealth/Broadband Execute

$35,399,825 $11,526,861 $23,872,964Agency Total:Total Projects for OeHI - Governor's Office of eHealth Innovation:  9


